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ESTIMATE RUN 08/01/2012

ESTIMATE SUMMARY 23:09:38

CONTID: C18262         ESTIMATE NO: 0003 PROG 2005

PCN: 18262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 MILL/FILL COTTONWOOD SOU PERCENT TIME:

PROJECT NO: STA0831-113                   

SH 83 MILL/FILL COTTONWOOD SOUTH

NAME OF ROAD: 083A - Parker Road

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/31/2012 DATE TIME STARTED 08/31/2011

1707 COLE BOULEVARD SUITE 100 DATE LET 07/21/2011 DATE WORK BEGAN 05/08/2012

 DATE AWARDED 08/03/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 08/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,706,625.02 PARTICIPATING $ $ 698,599.47

AWARD PROJECT AMT: 3,320,200.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,814.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.54

WORK DAYS

WORK DAYS

62.05%

1,406,714.69

698,599.47

698,599.47

694,784.61

$

$

$

$

2,299,910.33

0.00

2,299,910.33

0.00

2,299,910.33

-49,803.00

0.00

2,250,107.33

0.00

AMOUNT DUE 2,250,107.33 694,784.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 694,784.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.5 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

130.000

EACH

8.85000 0.000.000

0.00

0010 *Removal of Median Cover 92.000

46.000

202-00195  
 

138.000

SY  

13.00000 1,794.00138.000

598.00

0015 *Removal of Sidewalk 111.000

6.000

202-00200  
 

117.000

SY  

43.50000 5,089.50117.000

261.00

0020 *Removal of Curb and Gutter 924.500

36.000

202-00203  
 

960.500

LF  

6.35000 6,099.18960.500

228.60

0025 *Removal of Concrete Curb Ramp 248.500

8.000

202-00206  
 

256.500

SY  

115.00000 29,497.50256.500

920.00

0030 *Removal of Asphalt Mat 1,806.000

0.000

202-00220  
 

1,806.000

SY  

9.15000 16,524.901,806.000

0.00

0035 *Removal of Asphalt Mat (Planing) 50,607.000

52,061.000

202-00240  
 

105,332.000

SY  

2.90000 297,737.20102,668.000

150,976.90

0040 Unclassified Excavation (Complete In Place) 467.000

0.000

203-00010  
 

467.000

CY  

43.90000 20,501.30467.000

0.00

0045 Muck Excavation 104.000

0.000

203-00100  
 

104.000

CY  

39.45000 4,102.80104.000

0.00

0050 Blading 1.000

0.000

203-01500  
 

6.000

HOUR

123.00000 123.001.000

0.00

0055 *Potholing 12.000

0.000

203-01597  
 

12.000

HOUR

175.00000 2,100.0012.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 0.000

840.000

208-00002  
 

840.000

LF  

3.55000 2,982.00840.000

2,982.00

0065 *Gravel Bag 124.000

0.000

208-00034  
 

124.000

LF  

3.60000 446.40124.000

0.00

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

515.00000 515.001.000

0.00

0075 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

10.60000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

53.55000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

2.000

HOUR

70.00000 0.000.000

0.00

0090 Sweeping (Sediment Removal) 1.000

0.500

208-00106  
 

8.000

HOUR

133.00000 199.501.500

66.50

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

53.00000 0.000.000

0.00

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

680.00000 0.000.000

0.00

0105 *Soil Conditioning 0.000

0.030

212-00032  
 

0.200

ACRE

2,580.00000 77.400.030

77.40

0110 *Sod 0.000

1,600.000

212-00050  
 

1,600.000

SF  

0.40000 640.001,600.000

640.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.200

ACRE

760.00000 0.000.000

0.00

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.200

ACRE

5,770.00000 0.000.000

0.00

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

40.000

LB  

5.60000 0.000.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

1.000

403-00720  
 

1.000

TON 

95.00000 95.001.000

95.00

0135 Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000

TON 

102.00000 0.000.000

0.00

0136 HMA (Spec) Hot Mix Asphalt (Special)(1/2 Inch) 0.000

0.000

403-02000  
 

1,400.000

TON 

113.00000 0.000.000

0.00

0140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000

TON 

95.65000 0.000.000

0.00

0141 SMA Stone Matrix Asphalt (1/2 Inch) 6,020.000

0.000

403-09210  
 

11,300.000

TON 

106.00000 638,120.006,020.000

0.00

0145 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,204.020

0.000

403-34741  
 

1,204.020

TON 

73.00000 87,893.461,204.020

0.00

0146 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX)(75)(PG 64-22)(Mainline SH 83)

5,796.000

6,274.000

403-34741  
 

12,070.000

TON 

72.50000 875,075.0012,070.000

454,865.00

0150 Emulsified Asphalt (Slow-Setting) 9,500.000

4,900.000

411-10255  
 

54,070.000

GAL 

0.01000 144.0014,400.000

49.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Concrete Sidewalk 111.000

6.000

608-00000  
 

117.000

SY  

34.30000 4,013.10117.000

205.80

0160 *Concrete Curb Ramp 236.000

8.000

608-00010  
 

244.000

SY  

94.00000 22,936.00244.000

752.00

0165 *Curb and Gutter Type 2 (Section I-B) 603.000

36.000

609-21010  
 

639.000

LF  

14.95000 9,553.05639.000

538.20

0170 *Curb and Gutter Type 2 (Section II-B) 396.500

0.000

609-21020  
 

396.500

LF  

16.05000 6,363.83396.500

0.00

0175 *Median Cover Material (Patterned Concrete) 0.000

1,364.000

610-00020  
 

1,364.000

SF  

6.05000 8,252.201,364.000

8,252.20

0180 *Delineator (Type I) 0.000

0.000

612-00001  
 

47.000

EACH

19.90000 0.000.000

0.00

0185 *Delineator (Type II) 0.000

0.000

612-00002  
 

47.000

EACH

21.00000 0.000.000

0.00

0190 *Delineator (Type III) 0.000

0.000

612-00003  
 

56.000

EACH

21.10000 0.000.000

0.00

0195 *Construction Surveying (Hourly) 33.000

4.000

625-00001  
 

40.000

HOUR

105.00000 3,885.0037.000

420.00

0200 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

113,954.80000 113,954.801.000

45,581.92

0205 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

3,900.00000 1,950.000.500

0.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

400.000

GAL 

77.45000 0.000.000

0.00

0215 *Pavement Marking Paint (Low VOC Solvent Base) 184.800

87.000

627-00012  
 

300.000

GAL 

38.70000 10,518.66271.800

3,366.90

0220 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,660.000

0.000

627-01010  
 

3,700.000

SF  

9.95000 16,517.001,660.000

0.00

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

906.000

SF  

15.50000 0.000.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

96.000

20.000

627-30410  
 

6,872.000

SF  

11.05000 1,281.80116.000

221.00

0235 *Flagging 884.500

363.750

630-00000  
 

2,000.000

HOUR

22.10000 27,586.331,248.250

8,038.88

0240 *Traffic Control Inspection 26.000

17.000

630-00007  
 

44.000

DAY 

33.20000 1,427.6043.000

564.40

0245 *Traffic Control Management 32.000

13.000

630-00012  
 

65.000

DAY 

470.00000 21,150.0045.000

6,110.00

0250 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

8.000

EACH

55.30000 221.204.000

0.00

0255 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

82.95000 0.000.000

0.00

0260 *Construction Traffic Sign (Panel Size A) 18.500

0.000

630-80341  
 

37.000

EACH

33.20000 614.2018.500

0.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

34.000

EACH

55.30000 746.5513.500

0.00

0270 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

4.000

EACH

55.30000 110.602.000

0.00

0275 *Construction Traffic Sign (Special) 10.000

0.000

630-80344  
 

20.000

SF  

16.60000 166.0010.000

0.00

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

3,540.00000 7,080.002.000

0.00

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

830.00000 1,660.002.000

0.00

0290 *Drum Channelizing Device 42.500

0.000

630-80360  
 

85.000

EACH

16.60000 705.5042.500

0.00

0295 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

8.000

EACH

44.25000 177.004.000

0.00

0300 *Traffic Cone 140.000

0.000

630-80380  
 

280.000

EACH

5.55000 777.00140.000

0.00

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

181,772.500

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment 90.260

-1,423.230

700-70016  
 

5,000.000

F A 

1.00000 -1,332.97-1,332.970

-1,423.23
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Asphalt Cement Cost Adjustment -1,273.760

0.000

700-70019  
 

100,000.000

F A 

1.00000 -1,273.76-1,273.760

0.00

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

256.000

HOUR

1.00000 0.000.000

0.00

0335 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,540.000

F A 

1.00000 0.000.000

0.00

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

124,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.001

F A 

1.00000 0.000.000

0.00

0370 ABC (CL 6) 160.620

0.000

304-06000  
 

160.620

TON 

25.00000 4,015.50160.620

0.00

0380 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

0385 Res Ground Sign 0.000

4.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

800.00

0390 *Perennials (1 Gallon Container) 0.000

524.000

214-00910  
 

524.000

EACH

10.50000 5,502.00524.000

5,502.00

0395 *Mobilization (without Autopay) 0.000

1.000

626-00100  
 

1.000

L S 

1,000.00000 1,000.001.000

1,000.00
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PCN: 18262-BID    ESTIMATE RUN 08/01/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:09:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *F/A Sprinklers 0.000

6,910.000

700-70320  
 

6,910.000

F A 

1.00000 6,910.006,910.000

6,910.00

CAT 2,266,875.33698,599.473,673,590.02CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,200.00000 24,200.001.000

0.00

0360 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,200.00000 23,200.001.000

0.00

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,825.00000 1,825.001.000

0.00

0375 Added Item (Lump Sum)/ Cost Savings due to delayed 
start date.

-1.000

0.000

900-00014  
 

-1.000

L S 

16,190.00000 -16,190.00-1.000

0.00

CAT 33,035.000.0033,035.00CURRENT AMT0400 $ $ $

$ 2,299,910.33698,599.47$3,706,625.02$CURRENT AMTPROJECT TOTAL


